
Schedule Constraints
July 18, 2001
S. Childress

Page 1

NuMI

Installation Schedule 
Constraints

Critical installation schedule constraints (besides component 
availability) include:

• Most important: Completion of new facility - tunnels and 
halls [ongoing construction] and service buildings / 
outfitting [after tunnels and halls].
– Projected completion range - T&H:  05/02 - 10/02;                  

Outfit & SB: 06/03 - 02/04

• Main Injector interface:
– Project low duty cycle power capability for HV101 during ‘02 to 

understand compatibility with Recycler.  LCW is later.
– Kickers and Lambertsons: hold currently due to funding profile 

and also postpone installation of new MI aperture limitations.
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NuMI

Schedule Constraints
(continued)

• NuMI Stub Installation:
– Need completion of  T & H and underground outfitting, as these 

efforts protected by MI shield wall - wall must be removed to 
initiate this installation.  Then, can be done either during shorter 
downtimes, as for upstream region, or much better during an 
extended MI shutdown of several months (2004)

• Carrier tunnel:
– Utilities and vacuum pipe only.  Project during outfitting - late 

2003.  If no MI shutdown, can install from Pre-target side with 
shield wall in place.

• Pre-target:  
– After beneficial occupancy.  Can install during MI operation.
– Shared shaft crane with critical path target hall installation; ample 

tunnel space to stage components initially and then install in 
parallel with target hall.


